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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
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Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 126
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Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on Phase 1 at PP #
102 & 108 , work on Phase 3 tensioning the 90 mm. Rods , & work on Phase 1 removing the jacking
system on the South main span . They started at 7:15 AM.

Obra , Carlos , Mario , Rigoverto , & Roger had to work on Phase 3 . Crews had to tension the 90 mm.
rods . They started at PP # 88. Crews had to lower & set the 4 jacks , connect the hydraulic hoses , reroute
the air line . They started at 7:20 AM. Crews were done at 7:30 AM.

They started to tension the rods with 16400 PSI pressure tighten the nuts , repeat with the same
pressure of 16400 PSI twice to assure that the nuts are tightened , install & snug the lock nuts with the
knocker wrench . They started at 7:35 AM. Crews were done at 8:00 AM.

After that , crews had to mobilize to work at PP # 92 . Following the same procedures as previous
location .
They started at PP # 92 at 8:05 AM. Crews were done at 8:45 AM.
They started at PP # 96 at 8:50 AM. Crews were done at 9:25 AM.

In addition to that , crews had to disassemble & pull out of the site all their equipments & tools for
tensioning the rods . They were done at 9:45 AM.

Then , crews had to work on Phase 1 jacking system . They had to cut & remove the rods , remove the
bolts , & pull out of the site the lower jacking brackets . They started at 10:20 AM.

Following the same procedures as previous location disassembling the jacking system . Crews started
at PP # 86 . Then at PP # 82 , 78 , 74 , & 70 Crews were done at 5:00 PM.

In addition to that , crews had to remove the bolts from the top & bottom splice plates on the upper
beams leaving 4 bolts to keep the sections of the beams assembled . Crews were done at 5:00 PM.
They had to wrap up their tools & equipments. Crews left at 5:10 PM.

Jose & Rick came to the site at 9:00 AM. Andy & Hayes joined them at 12:40 PM. Crews had to work
on Phase 1 jacking system . They had to disassemble & pull out of the site the side plates of the upper
beams . Crews had to mobilize their tools & equipments & reroute the air lines they were done at 10:00
AM. They started to disassemble the jacking system at PP # 90 at 10:20 AM. Then , at PP # 86 , 82 , 78 ,
74 , & 70 , 66 , 62 , & 58

In addition to that , crews had to remove the bolts from the top & bottom splice plates on the upper
beams leaving 4 bolts to keep the sections of the beams assembled . They were done at 5:00 PM. Crews
had to wrap up their tools & equipments . They left at 5:10 PM. Jose left at 3:00 PM.

Erection crews had to work at PP # 102 , 106 , & 108 . Laraine , P.J. & Douglas had to cover all the
activities for the East end work . Crews were done at 2:00 PM.

After that , crews had to disassemble the lower beams & pull them out of the site .

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 671 Date: 08-Oct-2012 Monday

Scott had to operate the 60 ton Terex crane . He had to work with the erection crews . Theodore had to
operate the 20 ton Grove crane . He had to work with the dismantling crews . Jeffery had to operate the
Gradall fork lift . He had to work with all crews .

Anthony , Augie , Casey , Drew , James , Jonathon , & Robert had to work on the tower pull back
cables . Crews had to set the pulling winch on the platform at 145 meters , pull the cable to the ground
under W - 2 , hook the Amcon cable , pull it to the tower & hook it on the bracket at the top of the tower at
150 meters . They started at 8:00 AM. Crews were done at 1:00 PM.

In addition to that , crews had to mount the slider beam on the Amecon 385 Conmaco cable & hook it
to the winch cable . Crews were done at 2:00 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 20 Ton

8.00

002363

2.00

No

0.00 0.00

EQUIPMENT, CRANE, 60 TON

8.00

2154

2.00

No

0.00 0.00

FORKLIFT, GRADALL 544D 10,000 LBS

8.00

437

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHON BISKNERIronworker 8.00 0.00 0.00 8.00

JNM JAMES WILKERSONIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

OTH THEODORE ROHROperator 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 6.00 0.00 0.00 6.00

JNM HAYES BATISTEIronworker 3.00 2.00 0.00 5.00

FOR ENRIQUE ROBLESIronworker 6.00 2.00 0.00 8.00

JNM ANDREW MEADEIronworker 3.00 2.00 0.00 5.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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